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Project Lead: NASEO

Project Partners:
 International Association of Emergency  Managers
 Concurrent Technologies Corporation
 Vermont Energy Investment Corporation
 National Governors Association - CBP
 Center for Sustainable Energy
 Five alternative fuel trade associations
 Three state energy offices
 Seven Clean Cities Coalitions

Start: May, 2015
End: May, 2017
Complete: 11 months (45%)

3 major deliverables

Timeline (as of April 2016) Budget (as of February 2016)

Barriers Addressed Partners

Total Funding: $1,001,235 ($201,235 match)
Year 1 Funding: $427,741 ($72,322 match)
Year 2 Funding: $573,494 ($128,913 match)
Spent to Date: $192,288

1. Consumer reluctance to 
purchase new technologies

2. Lack of technical 
experience with new fuels 
and vehicle technologies

3. Maintenance of local 
coalition effectiveness 

General Project Overview
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+ Project Objectives

 Year 1: Create customized tools (including 
the iREV-T Tool) and information for 
emergency management decision-makers 
to examine the potential costs, benefits, 
and trade-offs of incorporating 
alternative fuels into their plans. 

 Year 2: 

 Promote interstate and intrastate 
coordination and education among 
emergency response and planning 
entities at the local, state, and regional 
level on key issues and strategies 
associated with the incorporation of 
alternative fuels into their plans, and; 

 Increase the prevalence of alternative 
fuels in existing and future state and 
local emergency response and 
planning operations using a multi-
pronged approach.

 Achieve petroleum reduction of at 
least 2.5 billion gallons/year by 
2020 through voluntary adoption 
of AFVs and infrastructure.

 Promote replacement of 
petroleum motor fuels with 
replacement fuels to the 
maximum extent practicable

 Offer technical and problem 
solving assistance to address 
market barriers.

Project Objectives Vehicle Technologies Office Goals/Priorities
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+ Approach: Key Tasks

•Manage project planning and execution activities, including development of a 
detailed spend plan, execution of contracts or memoranda of understanding with 
project partners, and administrative tasks associated with government cost 
monitoring and reporting.

Task 1: Project Management and Planning (NASEO)

•Develop customized resources and tools for emergency management community to 
examine the potential costs, benefits, and trade-offs of incorporating alternative fuels 
into their plans. Work with VEIC, CTC, Clean Cities, and others to develop and launch 
iREV webpage and social media; develop four policy- and plan-oriented case studies; 
create a baseline study for inclusion of AFVs and infrastructure into Emergency 
Operations Plans; collect AFV data from partner locations; create iREV-T Tool.

Task 2: Create Tools and Resources (NASEO, VEIC, CTC, CCC)

• Solicit feedback and interest through regional iREV “Ready for Day 1” workshops; 
develop a “Workshop in a Box,” and; obtain commitments from emergency 
preparedness and response entities to support creation of iREV Policy and Planning 
Toolkit.

Task 3: Educate and Promote Coordination (NASEO, IAEM, CSE, CCC, States)

•Create customized toolkits; update baseline matrix; create iREV Course Package and 
incorporate into partners’ education/certification programs; create Insight Briefs that 
synthesize project findings; disseminate briefs.

Task 4: Incorporate iREV Tools/Recs into Em. Prep. Channels (NASEO, NGA)
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Milestones

T Milestone or Deliverable Status

Ye
ar

1

Form iREV Steering Committee Completed 06/15

Distribute Case Studies Expected 05/16

Pilot AFV and Fleet Data Collection Program Completed 02/16

Baseline Study Expected 05/16

Validate iREV-T Decision Support Data Completed 03/16

Ye
ar

 2

Hold Approximately Four iREV Regional Workshops Expected 11/16

Obtain Partner Commitments Expected 11/16

Create Customized iREV Toolkits Expected 03/17

Incorporate iREV Into Education and Certification Programs Expected 05/17

Table of non-Project Management/Reporting Milestones and Deliverables
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Lead: NASEO; Task: Customize Tools and Resources; Status: Complete

Accomplishments and Progress:                
Launch Steering Committee
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+ Accomplishments and Progress:                
iREV Website
Lead: NASEO; Task: Customize Tools and Resources; Status: Complete



+ Accomplishments and Progress:                
Case Studies
Lead: NASEO & VEIC; Task: Customize Tools and Resources; Status: Draft 
Being Finalized

 Create four policy- and plan-oriented 
case studies on propane, natural gas, 
biodiesel, and electric vehicles

 Disseminate case studies to emergency 
management community



+ Accomplishments and Progress:                
Baseline Study
Lead: NASEO; Task: Customize Tools and Resources; Status: Draft Being 
Finalized

 Review emergency plans from 50 states 
and largest 20 municipalities

 Create baseline for inclusion of AFVs in 
emergency planning

 Use baseline to identify opportunities for 
future inclusion of AFVs, and as metric 
for Year 2 of iREV

Example: Emergency Operation 
Plan from City of Portland, Oregon



+ Accomplishments and Progress:                
Pilot Data Collection Program
Lead: NJCCC; Task: Customize Tools and Resources; Status: Complete

 Work with Tri-State Clean Cities to collect 
AFV fleet and alt fuel infrastructure data 
from New York, New Jersey, and 
Pennsylvania

 Develop data collection process that 
emergency managers can replicate

 Use pilot data in beta-version of iREV
Tracking Tool



+ Accomplishments and Progress:                
Validate iREV-T Tool
Lead: CTC; Task: Customize Tools and Resources; Status: Complete



+ Accomplishments and Progress:                
iREV Workshops
Lead: NASEO; Task: Educate and Promote Coordination; Status: Active

 Hold approximately four workshops with emergency managers and 
other stakeholders across the country

 Workshop goals:
 Educate emergency managers on the value of AFV inclusion in 

emergency plans;
 Solicit feedback on iREV resources and tools;
 Gauge interest in participation in the iREV Pilots

 NASEO working with the International Association of Emergency  
Managers (IAEM) to co-locate iREV Workshops and IAEM 
Conferences, to maximize emergency manager involvement

 Status: Workshops will be held from August – November, 2016



+ Accomplishments and Progress:                
Obtain Commitments and Develop Toolkits
Lead: NASEO; Task: Incorporate iREV Tools and Recommendations into 
Emergency Preparedness Channels; Status: Not Yet Started

 Obtain commitments from 3-4 cities and/or states to participate in 
the “iREV Pilot.” Pilot communities will work with the iREV project 
team to incorporate AFVs into emergency planning and response 
activities.
 Commitments will be obtained through iREV workshops

 NASEO will work with pilot communities to develop customized 
iREV Policy and Planning Toolkits.  These will identify ways that 
communities can use iREV resources to incorporate AFVs into 
emergency planning.

 Status: Pilot partners will be identified at the iREV Workshops, held 
August – November 2016; toolkits will be developed from 
November, 2016 – March, 2017.



+ Accomplishments and Progress: 
Course Package and Certification Programs
Lead: NASEO; Task: Incorporate iREV Tools and Recommendations into 
Emergency Preparedness Channels; Status: Not Yet Started

 Work with NGA, IAEM and others to incorporate tools and 
recommendations from iREV into their certification and training 
programs. 
 Develop a course package that participating organizations can use to 

update programs and educate participants on iREV and the value of 
AFVs in emergency preparedness and response

 Work with participating organizations to incorporate course package and 
materials into curriculum

 Update Baseline Matrix following certification program updates

 Status: To be completed March – May, 2017
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Collaboration and 
Coordination with 
Project Partners and 
Stakeholders

NASEO (prime)

Steering Committee

IAEM CTC

VEIC

Clean 
Cities

APGA

NGVA

PERC

EEI

NBB

SEOs

NGA

Emerg. 
Managers

Nat Gas 
Community

Gas/Utility 
Community

EV/Utility 
Community

Propane 
Community

Biodiesel 
Community

States

CSE
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Alternative Fuel 
Market Expansion 
Potential

 Remaining Project Activities and Team Leads
 NJCCC, MADOER, FDACS, NGA, CSE: Host workshops in northeast, 

southeast, central, and western regions, in collaboration with IAEM 
and NASEO.

 NASEO: Develop Workshop in a Box, Toolkits, and updated Baseline, in 
collaboration with IAEM. 

 NASEO, NGA, IAEM: Incorporate materials into education and 
certification programs for states and emergency managers, and 
disseminate materials. 

 Market Expansion Impacts and Opportunities
 Enabling emergency managers and state decision makers to 

incorporate AFVs and infrastructure into long-term emergency plans

 Enabling emergency managers to use hands-on tools during short- and 
medium-term emergency planning and management exercises

 Supporting coordination between state energy offices and emergency 
planning professionals on alternative fuel adoption and energy and 
resiliency planning

 Raising awareness of alternative fuels amongst a new stakeholder 
group (emergency planners) that previously had minimal exposure to 
AFVs, but have the potential to influence AFV adoption in their 
communities

 Potential Future Work Directions

 Inclusion of AFVs in state and local emergency plans
 Increased coordination between state energy offices and emergency 

planners on long-term resiliency planning
 Technical assistance for states and communities on  iREV tools and 

resources
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Summary
Key takeaways concerning project 
objectives, approaches, and expected 
market outcomes.

O
bj

ec
tiv

es • Create customized tools and information for emergency 
management decision-makers to examine the potential costs, 
benefits, and trade-offs of incorporating alt fuels into their plans.

• Promote interstate and intrastate coordination and education 
among emergency response and planning entities at the local, 
state, and regional level on key issues and strategies associated 
with the incorporation of alt fuels into their plans.

• Increase the prevalence of alt fuels in existing and future state 
and local emergency response and planning operations using a 
multi-pronged approach.

Ap
pr

oa
ch

es • Develop customized resources and tools for emergency 
management community to examine the potential costs, benefits, 
and trade-offs of incorporating alternative fuels into their plans. 
Products include iREV Website and social media presence; case 
studies; iREV-Tracking Tool; and Baseline Assessment.

• Solicit feedback and interest through regional iREV “Ready for Day 
1” workshops and develop “Workshop in a Box,” and obtain 
commitments from emergency preparedness and response 
entities to support creation of iREV Policy and Planning Toolkit.

• Create customized toolkits; update baseline matrix; create iREV
Course Package and incorporate into partners’ 
education/certification programs; create Insight Briefs that 
synthesize project findings; disseminate briefs.

O
ut

co
m

es • Suite of resources, tools, and partnerships resulting from this 
project is readying the emergency management community for 
incorporation of AFVs in emergency plans, increased vehicle and 
infrastructure deployment.

• Four states and/or communities will have adopted
recommendations from iREV and incorporated AFVs into their 
emergency plans.

• AFVs will be included in emergency planning certification 
programs amongst project partners, resulting in greater 
awareness of AFVs and their role in emergency response.


